

Year 1

Activities		Total duration (No. of week)	M1 Oct/ 2017	M2	M3	M4 Jan/ 2018	M5	M6	M7	M8	M9	M10	M11	M12 Sept/ 2018
Ref./sub-ref. nr.	Title													
1	Activities 1.1 Assessment of the key elements and knowledge needed for practical sustainable agricultural production in Thai and European environments – (including briefing of PISAI project to the Dean of CMU and Work Package 1 preparation)	9	1X	1X	1X	1X				1X	1X	1X	1X	1X
2	Activity 5.1 Hosting project kick-off meeting (1 week preparation, 3 days of meetings + plus travel), consortium Skype meeting and meeting with Thai partners	5				2X (1 Thai)					2X (1 Thai)			1X
3	Activity 5.2 Providing interactive websites & on-line communication tools - creation of websites for project activities and results, and regular updating	14		4X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X
4	Activity 1.2 Identifying and making a network with potential private/co-operatives, NGO and government offices for modules/student thesis collaboration	5			1X	1X				1X		1X	1X	
5	Activity 1.3 Organizing a workshop on "Successful Participatory Sustainable Agricultural Production" And defining the learning objectives	4					3X	1X						
6	Activity 2.1 Construction of 3 modules and curriculum of DDMP PISAI emphasizing applicable thesis research including development of MoU and MoA between Thai partners	26			2X	1X	1X, 1	1X, 1	1X, 1	1X, 1	1X, 1	4X, 1	4X	4X
7	Activity 3.1: The created modules reviewed by EU partners	2								1X	1X			
8	Activity 2.2 & 3.2 Prepare program guidelines, quality assurance and criteria for student selection and guideline for co-supervision between two Thai univ. graduating students	5						1X			1X	1X	1X	1X
9	Activity 2.5 Provision of lab equipment for Thai partner university	7						1X	1X	1X	1X	1X	1X	1X
10	Activity 2.7 Preparation of on-line application	4							4X					
11	Activity 3.3: Selection of students according to set rules and qualification	4								2X	2X			
12	Activity 2.8 Enrolment of DDMP students under PISAI supported by project (1 st Batch)	8											4X	4X
13	Activity 2.10 (combined with 2. 3) Organise a learning field module in year 1 (with students of Thai HEIs and students from the European HEIs)	8										4X	4X	
14	Activity 3.5 Guest lectures provided by EU partners and	4											4X	

	representatives of enterprises at Thai participating HEIs in the modules 1-3													
15	Activity 2.4: Faculty and staff training for efficient and effective program delivery and student supervision	18										4 1 staff for 5 months supported by Supagrd	4	4 2 staff
16	Activity 2.6: Orientation for private sectors, related agencies and students for collaborative thesis research study	1				1X								
17	Activity 5.3: Financial allocation for project activities	8									2X	2X	2X	2X

Revised Workplan - Year 2

Activities		Total duration (No. of week)	M1 Oct/ 2018	M2	M3	M4 Jan/ 2019	M5	M6	M7	M8	M9	M10	M11	M12 Sept/ 2019
Ref./sub-ref. nr.	Title													
18	Activities 1.1: Assessment of the key elements and knowledge needed for sustainable agricultural production in Thai and European environments	3	1X	1X	1X									
19	Activity 1.2 Identifying and making a network with potential private/co-operatives, NGO and government offices for modules/student thesis collaboration	5	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X
20	Activity 2.1 Curriculum of DDMP PISAI emphasizing applicable thesis research – MoU and MoA development between Thai partners for DDMP, Guideline for DDMP and revision of the created modules	14	1X	1X	1X	1X	1X	1X	2X	1X	1X	1X	1X	2X
21	Activity 2.4: Faculty and staff training for efficient and effective program delivery and student supervision	13	4	4	1 1 staff			1 1 staff	1 1 staff	1 4 staff				1 2 staff
22	Activity 2.5 Provision of lab equipment for Thai partner universities	6	1X	1X	1X	1X	1X	1X						
23	Activity 3.1: The created DDMP reviewed by external reviewers	5									4X	1X		
24	Activity 2.8 : Running DDMP under PISAI project	48	4X	4X	4X	4X	4X	4X	4X	4X	4X	4X	4X	4X
25	Activity 3.4: Selection of thesis research topics and study sites based on identified specifications	48	4X	4X	4X	4X	4X	4X	4X	4X	4X	4X	4X	4X
26	Activity 2.10 Organize the field modules and revision of modules 1&2	8						4X	1 Revision				4X	1 Revision
27	Activity 3.5 Guest lectures provided by EU partners and representatives of enterprises at Thai partner HEIs in the modules 1-3	16						4, 4X					4, 4X	2 at CULS
28	Activity 3.6 Review the thesis progress by Thai and EU partners	2						1, 1X						
29	Activity 2.9 Student exchange mobility (Thai students to EU partner)	2												2
30	Activity 3.3: Selection of students according to set rules and qualification (2 nd batch)	6								2X	2X	2X		
31	Activity 2.8: Enrolment of DDMP under PISAI project (2 nd batch)	8											4X	4X
32	Activity 4.4 Promotion of the innovative DDMP-PISAI in cooperation with farmers and private sectors in the supply chain	1										1X		
33	Activity 4.5: Building and offering practical extension courses	2								1X			1X	
34	Activity 4.6 Publication of project outputs in media, e-newsletter, scientific meetings, <i>live video on Facebook</i>	2						1X						1X
35	Activity 5.1 Organizing consortium Skype meeting and Thai partners meeting	8	1X Thai		1X Thai	1X		1X Thai	1X			1X		2X 1 Thai
36	Activity 5.3: Financial allocation for project activities	12	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X

Present Workplan - Year 3_Sent to Antonella in after midterm report October 2019

Activities		Total duration (No. of week)	M1 Oct/ 2019	M2	M3	M4 Jan/ 2020	M5	M6	M7	M8	M9	M10	M11	M12 Sept/ 2020
Ref./sub- ref. nr.	Title													
37	Activity 2.1 Revision of the created module 3	4				2X	2X	done						
38	Activity 2.10 Organize the field module 3	4						4X done						
39	Activity 3.5 Guest lectures provided by EU partners and representatives of enterprises at Thai participating HEIs in the modules 1-3	8	4X					4X						
40	Activity 2.8 Running DDMP under PISAI: the enrolment of the both batch 1 and 2 of students On-going	48	4X	4X	4X	4X	4X	4X	4X	4X	4X	4X	4X	4X
41	Activity 3.4: Selection of thesis research topics and study sites based on identified specifications	48	4X	4X	4X	4X	4X	4X	4X	4X	4X	4X	4X	4X
42	Activity 3.6 Review the thesis progress by Thai and EU partners	2						1, 1X						
43	Activity 4.2 Defense of Master Thesis that evaluated by external reviewer from one of the European partners	8							4X	4X				
44	Activity 4.3 The employment assessment of the first batch of graduates	8											4X	4X
45	Activity 4.4 Promotion of the innovative DDMP PISAI in cooperation with farmers and private sectors in the supply chain and HEIs	3		1X To BU	1X To Maejo								1X Ag- Fair	
46	Activity 4.5: Building and offering practical extension courses	2					1X Not possible					1X Not possible		
47	Activity 4.6: Publication of project outputs in media, newsletter, scientific meetings, different forms, live video on Facebook	4		1X			1X			1X			1X	
48	Activity 4.1: Organization of Annual Meeting on Agricultural Sustainability and Activity 5.4: Organizing Final Project Conference to disseminate research and project outputs	4											4X Last 2 week2	
49	Activity 2.9 Student exchange mobility (Thai students to EU universities)	2												2X
50	Activity 5.1 Organizing steering/consortium meeting for following up the action plan of work package, consortium Skype meeting, meeting with Thai partners	7	1X Conсор. Skype	1X (Mid- term meeting)		1X Thai partner	1X Conсор. Skype		1X Conсор. Skype		1X		1X (Final- meeting)	
51	Activity 5.3: Financial allocation for project activities	12	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X
52	Activity 5.5: Preparation of reports	24							4X	4X	4X	4X	4X	4X

Revised Workplan – Extension Period -Approved at Skype meeting with partners on May 18, 2020

Activities		Total No. of week	M1 15 Oct-14 Nov/ 2020	M2 15 Nov-14 Dec/ 2020	M3 15 Dec 20-14 Jan/ 2021	M4 15 Jan-14 Feb/ 2021	M5 15 Feb-14 Mar/ 2021	M6 15 Mar-14 Apr/ 2021
Ref./sub-ref. nr.	Title							
53	Activity 3.5 Guest lectures provided by EU partners & representatives of enterprises at Thai participating HEIs in modules 1-3	6	1X	1X	1X	1X	1X	1X
Extended for local guest lectures, to be specified for suitable schedule.								
54	Activity 2.8 Running DDMP under PISAI: the enrolment of the both batch 1 and 2 of students and meeting with students on regular basis	24	4X	4X	4X	4X	4X	4X
55	Activity 2.9 Student exchange mobility (Thai students to EU university (Based on COVID situation, if Nov. 20 is not possible, this activity will be move to a later month)	2		2X				
56	Activity 3.4: Selection of thesis research topics and study sites based on identified specifications	24	4X	4X	4X	4X	4X	4X
57	Activity 3.6 Review the thesis progress by Thai and EU partners Move to merge with final events	2				1,1X		
58	Activity 4.2 Defense of Master Thesis that evaluated by external reviewer from one of the European partners	6	1X	1X	1X	1X	1X	1X
59	Activity 4.3 The employment assessment of the first batch of graduates.	8				4X	4X	
60	Activity 4.4 Promotion of the innovative DDMP PISAI to other HEIs in Thailand rescheduled due to COVID19	2	1X To BU university		1X To Maejo university			
61	Activity 4.5: Building and offering practical extension courses	2			1X May be possible		1X May be possible	
62	Activity 4.6: Publication of project outputs in media, newsletters, scientific meetings, different forms, live video on Facebook	6	1X	1X	1X	1X	1X	1X
63	Activity 4.1: Organization of Annual Meeting on Agricultural Sustainability and Activity 5.4: Organizing Final Project Conference/forum to disseminate research and project outputs	8		2X	2X	2X	2X	
64	Activity 5.1 Organizing steering/consortium meeting for following up the action plan of work package (mid-term and final meeting, consortium & Thai partner Skype meeting),	8	1X	1X	2X	2X	1X	1X
65	Activity 5.3: Financial allocation for project activities	6	1X	1X	1X	1X	1X	1X
66	Activity 5.5: Preparation of final report	15	1X	1X	1X	4X	4X	4X