

## Schedule for Meetings

No.	Activities	Date of Meeting	Venue city	Venue country
1	Kick-off meeting	8-10 January 2018	Hat Yai	Thailand
2	Introductory meeting	14 February 2018	Bangkok	Thailand
3	Workshop on Successful Participatory Sustainable Agriculture Production and Preparation for the DDMP and Student Recruitment	8 March 2018	Chiang Mai	Thailand
4	Review of Module and Student Interview	1 June 2018	Bangkok	Thailand
5	The 1 <sup>st</sup> skype meeting (All partners)	7 June 2018	Hat Yai	Thailand
6	The 2 <sup>nd</sup> skype meeting (All partners)	18 September 2018	Hat Yai	Thailand
7	The 3 <sup>rd</sup> skype meeting (All partners)	9 October 2018	Hat Yai	Thailand
8	The 4 <sup>th</sup> skype meeting (All partners)	9 January 2019	Hat Yai	Thailand
9	The 5 <sup>th</sup> skype meeting (All partners)	9 April 2019	Hat Yai	Thailand
10	Face to Face Meeting	5 May 2019	Bangkok	Thailand
11	The 6 <sup>th</sup> skype meeting (All partners)	9 July 2019	Hat Yai	Thailand
12	The 7 <sup>th</sup> skype meeting (All partners)	9 September 2019	Hat Yai	Thailand
13	Face to Face Meeting	1 December 2019	Khon Kaen	Thailand
14	The 8 <sup>th</sup> skype meeting (All partners)	10 February 2020	Hat Yai	Thailand
15	Student progress	3 April 2020	Bangkok	Thailand
16	The 9 <sup>th</sup> skype meeting (All partners)	9 April 2020	Hat Yai	Thailand
17	The 10 <sup>th</sup> skype meeting (All partners)	9 June 2020	Hat Yai	Thailand
18	Final Consortium Meeting	9 July 2020	Khon Kaen	Thailand